
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:31 PM
Run date

Time

Reviewer: Jefferson, Paul 24-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 025 Date: 12-Mar-2010 Friday

Approved Date:

Shift Hours: 06:30 AM 17:00 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 185

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast, Windy

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

FIELD WORK:

Throughout the day I worked with Bob Brignano and Chris Bausone on the overturned bolt situtation at
Splice 3. There are some U-ribs that have bolts that were turned further than the allowable 180 degrees +
30. The concern is that the ductility of the bolt may have been lost in overtightening. It was agreed to
remove some of the bolts that were tightened too much to see if threads had been stripped or if "necking"
had occurred. Once removed the nuts were run down as far as they could go. In most every one tried, the
nut would not go past the spot it was at after tightening in the U-rib. This showed that overtightening the
bolts yielded unwanted results. Chris agreed and the bolts were replaced.

Sami Daouk observed the field work for Splice 1 and Splice 3. See his diary for more details.
Thanh Le observed field work for Splice 2 and the Crossbeam. See his diary for more details.

Splice 1:
* South Side Plate welding
* Place permanent bolts in the middle U-ribs
* U/T Bottom Plate stiffeners
* Install permanent bolts in the Longitudinal Diaphragm and snug tighten them
* Repair Top Deck weld

Splice 2:
* Prepare for welding the Top Deck
* Prepare for welding the Bottom Plate

Splice 3:
* Bolt test the U-ribs with overtightened bolts

OFFICE WORK:
* Met with Gil Klebanov, Tai-Lin Liu, and Bob Brignano about the QC roles and responsibilities in the field.
It has been observed that the QC inspectors are not performing all of their duties. Bolts have been over
turned, torque not adequate, and visual inspection not performed adequately. It was agreed to have the
QC inspectors inspect the joints and sign off on them prior to our inspection. This was brought up to Chris
Bausone during some rocap testing in the warehouse and it was agreed. The QC inspector will perform the
aforementioned task.
* Continue to adjust my Home Storage Permit
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Accrued 2 hours of overtime covering the Contractors work in the field.

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Splice 3; Overtightened bolts remarked to appear acceptable Splice 3; Overtightened bolts in U-rib
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Splice 3; Overtightened bolts remarked to appear acceptable
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